Site Name: |Operational Period:

U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-18-2015 DAILY WORK ORDER
Branch: Federal :gir‘gﬁg’:"’ Response mergency and Rapid Response Service

WORK AUTHORIZED: S e dheess e e e e
Continue to pump wate_r_yorjv snge gs necessary, dependmg on ramfell - - -

Contlnue development of profiles and disposal of sludge, Ilqmds and sol]c{s
Continue removal of water, oil, sludge, and waste, from the ASTs Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number EP 86 07 02 Gary Moore USEPA - LeRoy Cé'ssidey,'CB&IWFeaereIM”M
Task Order. 062 Date: 2.18.2015 Tme700 | Date:2.182015  Time:1700 |
PERSONNEL ON-SITE: oty | Used  Unuses 'gﬁ.‘é':PMENT e ary USED  Unused
Response Manager 1 1 r Pick —up Truck H_”W:"; - 'M3 T ]
Foreman 71 i :771 7 Generator 1 - R 1 } -
II 0 0 ‘ Trash Pumps. B 0o 0 -
Truck Driver/Equip Op 771 g‘l ] PIDW”M 1 7”7'1"”77
Laborermw1ﬁw 17‘ - Frac Tank w Liner 1 - 1 T
- A ) 4,000 PSI Pressure 1 1 1 o
I . ] Washer
PERSONNEL OFF-SITE OpenTopRoll Off 8 8 | ]
Subcontract Manager 7 ;1 - 71 ] Vacuum Truck Air Movermwm ‘ 1M“ A"1A
Transport and Disposal Coord 1 1 Carbon Vapor Unit o 71‘ D 71—7« i o
Field Cost Accountant 1 1 Skid Steer o 717 I 1 IR
Health and Safety Manager T BT Vacuum Boxes 25 |25
- 7 9,000 Ib Overhead it o1 ) o1 o
R 7 | Storage Traler 1 | 1
T Myers (Bean) Pumpmm R e o
| Il Air Compressorimmwr ] 1 | )

WORK ACCOMPLlSHED I AMENDMENTS (problem areas, general comments, summary )(Input fordays1 900-5Pon5)
The RM coordinated site activities with the Foreman, processed invoices, and completed the operational- H/Safety
Ipaperwork Continue to provide information to CB&I for their TCEQ proposal. Continued discussion of drums/totes
bulking schemes with OSC and T&D Coordinator.

T&D Coordinator developed sampling scheme for transportation and disposal of totes, drums, and small container
\waste. Provided additional vendor and operational information to CB&I for proposal to TCEQ. Continue discussion on
fremaining waste with the OSC and RM. -

Contlnue s|udge removal for WWT Tanks Atded Lonestar Ecology LLC on one truckload of materral from FT 1001

losc Bate: Time: Ww 2015  Time: 1000

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Contmge §ngge removal from WWT tanks.

FT 1001 waters transport to for dlsposal at Lonestar Ecology LLC
Flmsh dlscussmn on drum/tote bulking scheme
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